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COMPLETED PROCUREMENT ACTIVITIES

REPAIR OF RESTROOMS AT 

THE FIRST FLOOR OF NEW 

ACADEMIC BUILDING n/a

04/28-

5/5/23
5/8/23 5/22/23 5/22/23 5/22/23

05/30-

6/2/23
9/15/23 9/20/23 9/22/23 12/20/23 GoP

REPAIR OF BUDGET AND 

FISCAL PLANNING OFFICE n/a

8/18-

25/23
8/29/23 9/22/23 9/22/23 9/22/23 10/25/23 10/25/23 11/15/23 12/15/23 GoP

SUPPLY AND DELIVERY OF 

OFFICE SUPPLIES, DEVICES AND 

OTHER CONSUMABLES n/a

5/31-

6/7/23
6/8/23 6/21/23 6/21/23 6/21/23 07/10/23 08/2/23

08/12/2

3
08/12/23 10/4/23 GoP

SUPPLY AND DELIVERY OF IT 

EQUIPMENT, PARTS AND OTHER 

PERIPHERALS

4/12/23
4/28-

5/5/23
5/8/23 5/22/23 5/22/23 5/22/23 06/7/23 08/01/23 08/3/23 08/3/23 9/21/23

GoP/Fund 

05

SUPPLY AND DELIVERY OF 

SCHOOL BUS
4/12/23

4/28-

5/5/23
5/8/23

5/22/23 5/22/23 5/22/23

06/16-

17/23
7/24/23 8/3/23 8/3/23

9/4/23
Fund 05

SUPPLY AND DELIVERY OF 

SERVICE VEHICLE
4/12/23

5/31-

6/7/23
6/8/23 6/21/23 6/21/23 6/21/23

07/6-

7/23
07/31/23 08/9/23 08/9/23 Fund 05

IT Equipment HED SVP n/a n/a n/a n/a n/a n/a 7/12/23 7/12/23 7/12/23 7/31/23 GoP

Printing supplies GASS Direct Contracting n/a n/a n/a n/a n/a n/a 7/10/23 7/10/23 7/10/23 7/13/23 GoP

Office Supplies GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 6/29/23 6/29/23 6/29/23 7/03/23 GoP

Advocacy Materials GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 7/3/23 7/3/23 7/3/23 7/05/23 GoP

Printing supplies GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 7/3/23 7/3/23 7/3/23 7/03/23 GoP

Aircon parts GASS SVP n/a n/a n/a n/a n/a n/a n/a 7/3/23 7/3/23 7/3/23 7/03/23 GoP

Corkboard GASS SVP n/a n/a n/a n/a n/a n/a n/a 7/12/23 7/12/23 7/12/23 8/02/23 GoP

Schedule for Each Procurement Activity

ANNEX B

PROCUREMENT MONITORING REPORT
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IT devices GASS SVP n/a n/a n/a n/a n/a n/a n/a 7/12/23 7/12/23 7/12/23 8/15/23 GoP

IT devices GASS SVP n/a n/a n/a n/a n/a n/a n/a 7/12/23 7/12/23 7/12/23 7/31/23 GoP

Printing supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 7/7/23 7/7/23 7/7/23 7/10/23 GoP

Advocacy Materials Research SVP n/a n/a n/a n/a n/a n/a n/a 7/12/23 7/12/23 7/12/23 7/12/23 GoP

Advocacy Materials Research Direct Contracting n/a n/a n/a n/a n/a n/a n/a 7/7/23 7/7/23 7/7/23 7/15/23 GoP

Advocacy Materials Research Direct Contracting n/a n/a n/a n/a n/a n/a n/a 7/3/23 7/3/23 7/3/23 7/05/23 GoP

Printing supplies Research Direct Contracting n/a n/a n/a n/a n/a n/a n/a 7/3/23 7/3/23 7/3/23 7/05/23 GoP

Printing supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 7/5/23 7/5/23 7/5/23 7/10/23 GoP

School supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 7/5/23 7/5/23 7/5/23 7/10/23 GoP

Sports supplies HED SVP n/a n/a n/a n/a n/a n/a n/a 7/3/23 7/3/23 7/3/23 7/05/23 GoP

Printing supplies GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 7/11/23 7/11/23 7/11/23 7/12/23 GoP

Supplies for the Commencement ExerciseGASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 7/3/23 7/3/23 7/3/23 7/13/23 GoP

Printing supplies GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 7/5/23 7/5/23 7/5/23 6/66/23 GoP

Velvet black w/ enabel stripes gown, hood and academic capHED SVP n/a n/a n/a n/a n/a n/a n/a 8/16/23 8/16/23 8/16/23 8/22/23 GoP

Printing supplies GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 7/12/23 7/12/23 7/12/23 7/12/23 GoP

Printing supplies GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 7/14/23 7/14/23 7/14/23 7/18/23 GoP

Printing supplies Research Direct Contracting n/a n/a n/a n/a n/a n/a n/a 7/24/23 7/24/23 7/24/23 7/24/23 GoP

Office Supplies GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 7/25/23 7/25/23 7/25/23 7/25/23 GoP

Printing supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 7/25/23 7/25/23 7/25/23 7/28/23 GoP

Advocacy Materials HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 7/25/23 7/25/23 7/25/23 7/25/23 GoP

Advocacy Materials Research Direct Contracting n/a n/a n/a n/a n/a n/a n/a 7/25/23 7/25/23 7/25/23 8/02/23 GoP

Advocacy Materials GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 8/2/23 8/2/23 8/2/23 7/28/23 GoP

Parts and Accessirues of Isuzu CrosswindGASS SVP n/a n/a n/a n/a n/a n/a n/a 08/29/23 08/29/23 08/29/23 10/02/23 GoP

Advocacy Materials GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 8/2/23 8/2/23 8/2/23 7/28/23 GoP

Microphone & Accessories GASS SVP n/a n/a n/a n/a n/a n/a n/a 8/16/23 8/16/23 8/16/23 8/16/23 GoP

Office Supplies HED SVP n/a n/a n/a n/a n/a n/a n/a 8/7/23 8/7/23 8/7/23 8/16/23 GoP

Fixtures GASS SVP n/a n/a n/a n/a n/a n/a n/a 8/7/23 8/7/23 8/7/23 8/18/23 GoP

Printing supplies GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 8/7/23 8/7/23 8/7/23 8/16/23 GoP

Printing supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 8/7/23 8/7/23 8/7/23 8/18/23 GoP
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Office Supplies GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 8/16/23 8/16/23 8/16/23 8/16/23 GoP

Printing supplies Research Direct Contracting n/a n/a n/a n/a n/a n/a n/a 8/14/23 8/14/23 8/14/23 8/16/23 GoP

Advocacy materials HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 8/14/23 8/14/23 8/14/23 8/16/23 GoP

Advocacy Materials GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 8/11/23 8/11/23 8/11/23 8/18/23 GoP

Advocacy materials GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 8/21/23 8/21/23 8/21/23 8/23/23 GoP

Advocacy Materials GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 8/24/23 8/24/23 8/24/23 8/24/23 GoP

Advocacy materials HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 9/7/23 9/7/23 9/7/23 9/11/23 GoP

Printing supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 9/8/23 9/8/23 9/8/23 9/11/23 GoP

Toner/consumables GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 9/01/23 9/01/23 9/01/23 9/25/23 GoP

Office Supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 8/21/23 8/21/23 8/21/23 8/25/23 GoP

Printing supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 8/24/23 8/24/23 8/24/23 8/25/23 GoP

Advocacy Materials HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 9/8/23 9/8/23 9/8/23 9/11/23 GoP

Printing supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 9/8/23 9/8/23 9/8/23 9/11/23 GoP

Conference microphone system HED SVP n/a n/a n/a n/a n/a n/a n/a 9/20/23 9/20/23 9/20/23 9/21/23 GoP

Fixtures GASS SVP n/a n/a n/a n/a n/a n/a n/a 9/20/23 9/20/23 9/20/23 10/02/23 GoP

Printing supplies Research Direct Contracting n/a n/a n/a n/a n/a n/a n/a 9/28/23 9/28/23 9/28/23 10/02/23 GoP

IT Equipment HED SVP n/a n/a n/a n/a n/a n/a n/a 9/20/23 9/20/23 9/20/23 10/02/23 GoP

Advocacy materials GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 9/15/23 9/15/23 9/15/23 9/20/23 GoP

Printing supplies GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 9/20/23 9/20/23 9/20/23 9/25/23 GoP

Printing supplies GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 9/22/23 9/22/23 9/22/23 9/26/23 GoP

Printing supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 9/22/23 9/22/23 9/22/23 9/26/23 GoP

Printing supplies GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 9/25/23 9/25/23 9/25/23 09/29/23 GoP

Advocacy materials GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 9/25/23 9/25/23 9/25/23 09/29/23 GoP

School supplies HED SVP n/a n/a n/a n/a n/a n/a n/a 10/20/23 10/20/23 10/20/23 10/20/23 GoP

Printing supplies GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 10/02/23 10/02/23 10/02/23 10/02/23 GoP

3"x4" Acrylic L-shaped, display QR code holderGASS SVP n/a n/a n/a n/a n/a n/a n/a 10/09/23 10/09/23 10/09/23 10/20/23 GoP

Advocacy Materials GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 10/02/23 10/02/23 10/02/23 10/03/23 GoP

Fixtures GASS SVP n/a n/a n/a n/a n/a n/a n/a 10/04/23 10/04/23 10/04/23 10/16/23 GoP

Advocacy materials HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 10/02/23 10/02/23 10/02/23 10/04/23 GoP
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Medical supplies Extension Direct Contracting n/a n/a n/a n/a n/a n/a n/a 10/19/23 10/19/23 10/19/23 10/23/23 GoP

Advocacy materials GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 9/8/23 9/8/23 9/8/23 9/11/23 GoP

Office supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 10/2/23 10/2/23 10/2/23 10/04/23 GoP

Printing supplies GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 10/2/23 10/2/23 10/2/23 10/05/23 GoP

Advocacy materials Research Direct Contracting n/a n/a n/a n/a n/a n/a n/a 10/5/23 10/5/23 10/5/23 10/10/23 GoP

Printing supplies Research Direct Contracting n/a n/a n/a n/a n/a n/a n/a 10/6/23 10/6/23 10/6/23 10/10/23 GoP

Stickers GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 10/12/23 10/12/23 10/12/23 10/16/23 GoP

Advocacy materials GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 10/12/23 10/12/23 10/12/23 10/16/23 GoP

Advocacy materials GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 10/12/23 10/12/23 10/12/23 10/16/23 GoP

Office Supplies GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 11/3/23 11/3/23 11/3/23 11/07/23 GoP

Office Supplies GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 11/3/23 11/3/23 11/3/23 11/07/23 GoP

Advocacy materials GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 10/12/23 10/12/23 10/12/23 10/16/23 GoP

Office supplies HED SVP n/a n/a n/a n/a n/a n/a n/a 11/5/23 11/5/23 11/5/23 11/10/23 GoP

Printing supplies GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 10/23/23 10/23/23 10/23/23 10/26/23 GoP

Advocacy materials GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 11/17/23 11/17/23 11/17/23 11/21/23 GoP

Stickers GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 10/19/23 10/19/23 10/19/23 10/22/23 GoP

Office Supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 10/19/23 10/19/23 10/19/23 10/23/23 GoP

IT devices HED SVP n/a n/a n/a n/a n/a n/a n/a 1/11/23 1/11/23 1/11/23 1/26/23 GoP

Office supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 9/4/23 9/4/23 9/4/23 09/06/23 GoP

Advocacy Materials GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 11/28/23 11/28/23 11/28/23 11/28/23 GoP

Advocacy Materials HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 11/28/23 11/28/23 11/28/23 11/28/23 GoP

Printing supplies GASS SVP n/a n/a n/a n/a n/a n/a n/a 11/29/23 11/29/23 11/29/23 12/4/23 GoP

Advocacy Materials Research Direct Contracting n/a n/a n/a n/a n/a n/a n/a 11/24/23 11/24/23 11/24/23 11/24/23 GoP

Janitorial supplies GASS/HED SVP n/a n/a n/a n/a n/a n/a n/a 12/21/23 12/21/23 12/21/23 12/27/23 GoP

Office Supplies GASS/HED SVP n/a n/a n/a n/a n/a n/a n/a 12/21/23 12/21/23 12/21/23 12/28/23 GoP

Advocacy Materials HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 12/04/23 12/04/23 12/04/23 12/04/23 GoP

Advocacy Materials HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 11/14/23 11/14/23 11/14/23 11/14/23 GoP

IT devices HED SVP n/a n/a n/a n/a n/a n/a n/a 12/18/23 12/18/23 12/18/23 12/18/23 GoP

Printed supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 12/12/23 12/12/23 12/12/23 12/12/23 GoP
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Printing supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 12/12/23 12/12/23 12/12/23 12/12/23 GoP

Printing supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 12/11/23 12/11/23 12/11/23 12/11/23 GoP

Printed supplies GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 12/12/23 12/12/23 12/12/23 12/12/23 GoP

Advocacy materials HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 12/15/23 12/15/23 12/15/23 12/15/23 GoP

Advocacy materials GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 12/21/23 12/21/23 12/21/23 12/21/23 GoP

Printing supplies GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 12/21/23 12/21/23 12/21/23 12/21/23 GoP

Advocacy materials HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 12/19/23 12/19/23 12/19/23 12/19/23 GoP

Printing supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 12/27/23 12/27/23 12/27/23 12/27/23 GoP

Advocacy materials HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 12/17/23 12/17/23 12/17/23 12/19/23 GoP

Auto parts/tires GASS SVP n/a n/a n/a n/a n/a n/a n/a 12/18/23 12/18/23 12/18/23 12/27/23 GoP

Office Supplies GASS SVP n/a n/a n/a n/a n/a n/a n/a 12/18-23 12/18-23 12/18-23 12/27/23 GoP

Advocacy materials GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 12/27/23 12/27/23 12/27/23 12/27/23 GoP

Janitorial supplies GASS SVP n/a n/a n/a n/a n/a n/a n/a 12/27/23 12/27/23 12/27/23 12/27/23 GoP

Fixtures HED SVP n/a n/a n/a n/a n/a n/a n/a 12/18/23 12/18/23 12/18/23 12/27/23 GoP

Office Supplies GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 12/27/23 12/27/23 12/27/23 12/27/23 GoP

Printing supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 12/20/23 12/20/23 12/20/23 12/20/23 GoP

Printing supplies GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 12/21/23 12/21/23 12/21/23 12/21/23 GoP

Advocacy materials GASS SVP n/a n/a n/a n/a n/a n/a n/a 12/21/23 12/21/23 12/21/23 12/27/23 GoP

Printing supplies GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 12/21/23 12/21/23 12/21/23 12/21/23 GoP

Hardware materials GASS SVP n/a n/a n/a n/a n/a n/a n/a 12/23/23 12/23/23 12/23/23 1/5/24 GoP

IT devices GASS SVP n/a n/a n/a n/a n/a n/a n/a 1/4/24 1/4/24 1/4/24 1/18/24 GoP

Devices GASS SVP n/a n/a n/a n/a n/a n/a n/a 12/29/23 12/29/23 12/29/23 1/6/24 GoP

Printing supplies Research Direct Contracting n/a n/a n/a n/a n/a n/a n/a 7/3/23 7/3/23 7/3/23 7/04/23 Special Proj.

School uniforms Research Direct Contracting n/a n/a n/a n/a n/a n/a n/a 7/3/23 7/3/23 7/3/23 7/04/23 Special Proj.

Office Supplies Research SVP n/a n/a n/a n/a n/a n/a n/a 8/20/23 8/20/23 8/20/23 9/20/23 Special Proj.

IT equipment and devices HED SVP n/a n/a n/a n/a n/a n/a n/a 12/19/202312/19/202312/19/202312/21/2023Special Proj.

Printed supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 7/12/23 7/12/23 7/12/23 7/24/23 Fund 05

Advocacy materials HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 7/08/23 7/08/23 7/08/23 7/11/23 Fund 05

Musical instrument HED SVP n/a n/a n/a n/a n/a n/a n/a 7/12/23 7/12/23 7/12/23 7/24/23 Fund 05
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IT Equipment HED SVP n/a n/a n/a n/a n/a n/a n/a 7/12/23 7/12/23 7/12/23 7/31/23 Fund 05

Advocary Materials HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 7/08/23 7/08/23 7/08/23 7/11/23 Fund 05

IT devices HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 7/12/23 7/12/23 7/12/23 7/12/23 Fund 05

Fixtures HED SVP n/a n/a n/a n/a n/a n/a n/a 7/12/23 7/12/23 7/12/23 7/12/23 Fund 05

IT Equipment and device GASS SVP n/a n/a n/a n/a n/a n/a n/a 7/05/23 7/05/23 7/05/23 7/06/23 Fund 05

Woven supplies GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 7/05/23 7/05/23 7/05/23 7/11/23 Fund 05

Office Supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 7/05/23 7/05/23 7/05/23 7/10/23 Fund 05

Hologram Sticker HED SVP n/a n/a n/a n/a n/a n/a n/a 8/11/23 8/11/23 8/11/23 8/11/23 Fund 05

Office Supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 9/1/23 9/1/23 9/1/23 9/4/23 Fund 05

IT Equipment HED SVP n/a n/a n/a n/a n/a n/a n/a 9/4/23 9/4/23 9/4/2023 9/18/23 Fund 05

School uniforms Research Direct Contracting n/a n/a n/a n/a n/a n/a n/a 9/11/23 9/11/23 9/11/23 9/26/23 Fund 05

School uniforms HED SVP n/a n/a n/a n/a n/a n/a n/a 9/18/23 9/18/23 9/18/23 9/20/23 Fund 05

Printing supplies GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 9/21/23 9/21/23 9/21/23 9/25/23 Fund 05

Advocacy materials HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 9/22/23 9/22/23 9/22/23 9/26/23 Fund 05

Printing supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 9/25/23 9/25/23 9/25/23 9/27/23 Fund 05

Printing supplies Research Direct Contracting n/a n/a n/a n/a n/a n/a n/a 9/26/23 9/26/23 9/26/23 9/29/23 Fund 05

Sportswear-SCUAA HED SVP n/a n/a n/a n/a n/a n/a n/a 9/14/23 9/14/23 9/14/23 10/28/23 Fund 05

Office Supplies GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 10/1/23 10/1/23 10/1/23 10/03/23 Fund 05

Advocacy materials Research Direct Contracting n/a n/a n/a n/a n/a n/a n/a 9/25/23 9/25/23 9/25/23 9/29/23 Fund 05

Advocacy materials HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 10/23/23 10/23/23 10/23/23 10/25/23 Fund 05

Printing supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 10/13/23 10/13/23 10/13/23 10/17/23 Fund 05

Printing supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 10/10/13 10/10/13 10/10/13 10/13/23 Fund 05

Printing supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 11/7/23 11/7/23 11/7/23 11/09/23 Fund 05

Computer tables HED SVP n/a n/a n/a n/a n/a n/a n/a 1/4/24 1/4/24 1/4/24 1/8/24 Fund 05

Fixtures HED SVP n/a n/a n/a n/a n/a n/a n/a 9/21/23 9/21/23 9/21/23 11/28/23 Fund 05

Printing supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 12/13/23 12/13/23 12/13/23 12/13/23 Fund 05

Office supplies GASS SVP n/a n/a n/a n/a n/a n/a n/a 11/14/23 11/14/23 11/14/23 11/21/23 Fund 05

Kitchenwares GASS SVP n/a n/a n/a n/a n/a n/a n/a 10/20/23 10/20/23 10/20/23 12/11/23 Fund 05

Office Supplies GASS SVP n/a n/a n/a n/a n/a n/a n/a 11/06/23 11/06/23 11/06/23 11/21/23 Fund 05
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Supplies and materials GASS SVP n/a n/a n/a n/a n/a n/a n/a 11/13/23 11/13/23 11/13/23 11/24/23 Fund 05

Office Supplies Research SVP n/a n/a n/a n/a n/a n/a n/a 10/25/23 10/25/23 10/25/23 11/15/23 Fund 05

Printed supplies GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 10/25/23 10/25/23 10/25/23 10/27/23 Fund 05

Toner/consumables GASS SVP n/a n/a n/a n/a n/a n/a n/a 11/10/23 11/10/23 11/10/23 12/05/23 Fund 05

Advocacy Materials GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a 11/15/23 11/15/23 11/15/23 11/15/23 Fund 05

Printing supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 11/23/23 11/23/23 11/23/23 11/23/23 Fund 05

ID Supplies HED SVP n/a n/a n/a n/a n/a n/a n/a 10/20/23 10/20/23 10/20/23 10/20/23 Fund 05

Biometric machine GASS SVP n/a n/a n/a n/a n/a n/a n/a 10/30/23 10/30/23 10/30/23 11/20/23 Fund 05

Equipment SVP n/a n/a n/a n/a n/a n/a n/a 11/15/23 11/15/23 11/15/23 11/29/23 Fund 05

14-14-14 Fertilizer Research SVP n/a n/a n/a n/a n/a n/a n/a 11/16/23 11/16/23 11/16/23 11/16/23 Fund 05

Consumables HED SVP n/a n/a n/a n/a n/a n/a n/a 11/23/23 11/23/23 11/23/23 12/04/23 Fund 05

Advocacy materials HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 11/13/23 11/13/23 11/13/23 11/13/23 Fund 05

Sports supplies HED SVP n/a n/a n/a n/a n/a n/a n/a 11/14/23 11/14/23 11/14/23 11/16/23 Fund 05

Toner/consumables Production Direct Contracting n/a n/a n/a n/a n/a n/a n/a 11/29/23 11/29/23 11/29/23 12/04/23 Fund 05

School supplies HED SVP n/a n/a n/a n/a n/a n/a n/a 12/21/23 12/21/23 12/21/23 12/21/23 Fund 05

Printing supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 11/15/23 11/15/23 11/15/23 11/15/23 Fund 05

Materials Extension Direct Contracting n/a n/a n/a n/a n/a n/a n/a 11/15/23 11/15/23 11/15/23 11/15/23 Fund 05

Advocacy materials HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 11-29/23 11-29/23 11-29/23 11/29/23 Fund 05

Advocacy materials HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 12/14/23 12/14/23 12/14/23 12/14/23 Fund 05

Printing supplies Direct Contracting n/a n/a n/a n/a n/a n/a n/a 11/15/23 11/15/23 11/15/23 11/15/23 Fund 05

Printing supplies Direct Contracting n/a n/a n/a n/a n/a n/a n/a 11/24/23 11/24/23 11/24/23 11/24/23 Fund 05

Advocacy materials HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 12/04/23 12/04/23 12/04/23 12/06/23 Fund 05

Digital weighing scale HED SVP n/a n/a n/a n/a n/a n/a n/a 12/21/23 12/21/23 12/21/23 12/21/23 Fund 05

Fixtures GASS SVP n/a n/a n/a n/a n/a n/a n/a 12-21/23 12-21/23 12-21/23 1/4/24 Fund 05

IT Equipment GASS SVP n/a n/a n/a n/a n/a n/a n/a 12-01-23 12-01-23 12-01-23 12/21/23 Fund 05

Advocacy materials HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 12/08/23 12/08/23 12/08/23 12/11/23 Fund 05

Advocacy materials HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 12/13/23 12/13/23 12/13/23 12/13/23 Fund 05

Printing supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a 12/22/23 12/22/23 12/22/23 12/22/23 Fund 05

IT devices HED SVP n/a n/a n/a n/a n/a n/a n/a 1/12/24 1/12/24 1/12/24 1/15/24 Fund 05
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Office supplies GASS SVP n/a n/a n/a n/a n/a n/a n/a 12/29/23 12/29/23 12/29/23 1/8/24 Fund 05

Office devices GASS SVP n/a n/a n/a n/a n/a n/a n/a 1/5/24 1/5/24 1/5/24 1/18/24 Fund 05

IT devices GASS SVP n/a n/a n/a n/a n/a n/a n/a 1/3/24 1/3/24 1/3/24 1/8/24 Fund 05

IT Equipment GASS SVP n/a n/a n/a n/a n/a n/a n/a 1/3/24 1/3/24 1/3/24 1/15/24 Fund 05

IT Equipment GASS SVP n/a n/a n/a n/a n/a n/a n/a 1/15/24 1/15/24 1/15/24 1/18/24 Fund 05

IT devices HED SVP n/a n/a n/a n/a n/a n/a n/a 1/3/24 1/3/24 1/3/24 1/15/24 Fund 05

   Total Alloted Budget of Procurement Activities

   Total Contract Price of Procurement Activities Conducted

   Total Savings (Total Alloted Budget - Total Contract Price)

ON-GOING PROCUREMENT ACTIVITIES

IMPROVEMENT OF COFFEE 

TRAINING CENTER n/a

11/15/2

3/23 11/22/23 12/11/23 12/11/23 12/11/23

12/14-

16/23
12/21/23 12/21/23 12/22/23 GoP

SUPPLY AND DELIVERY OF IT 

DEVICES AND CONSUMABLES
n/a

11/14-

20/23
11/21/23 12/11/23 12/11/23 12/11/23 12/18/23 12/27/23 12/27/23 12/28/23 GoP

SUPPLY AND DELIVERY OF 

OFFICE SUPPLIES n/a

11/14-

20/23 11/21/23 12/11/23 12/11/23 12/11/23
12/18/23 12/27/23 12/27/23 12/28/23 GoP

Office Supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Advocacy Materials HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Venetian blinds GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Advocacy Materials Extension Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Supplies and materials GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Printed supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Printing supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Advocacy materials HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Advocacy materials GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Advocacy materials Research Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Repair of copier GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Repair of copier GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Printed supplies GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP
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Advocacy materials GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Office Supplies GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Printing supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Office Supplies HED SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Photocopier parts GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Refill of fire extinguisher GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Office Supplies GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Advocacy materials HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Printing supplies GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Computer tables HED SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Office Supplies HED SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Fixtures GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Printing supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Calibration of surveying instrumentsHED Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

College mace and medallion GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Printing supplies GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Furnishing of labor Research SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Office supplies GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Auto parts/tires GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Armchairs HED SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Fixtures GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Kitchenwares GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Riverstone Research SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Office Supplies GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Fixtures HED SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Supplies and materials GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Office Supplies Extension SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Office Supplies Research SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Printed supplies GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP
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Toner/consumables GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Electrical supplies GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Electrical supplies HED SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Advocacy Materials GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Supplies and materials Extension Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Advocacy Materials GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Printing supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Advocacy Materials Research Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Printing supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Advocacy Materials HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Advocacy Materials GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Printing supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Printing supplies GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Advocacy Materials GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Printing supplies GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Advocacy Materials HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Advocacy Materials GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Advocacy Materials GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Toner/consumables Research Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Photocopier parts Research Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

IT devices HED SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

IT devices HED SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Office Supplies HED SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

IT devices HED SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Television Extension SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Aluminum double swing door GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Office Supplies GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Fixtures GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Fixtures GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP
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Bookbinding and printing of journalsGASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Television HED SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Electrical supplies Research SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Supplies and materials HED SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Supplies and materials Research SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Office Supplies Research SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Mirrors Extension SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Supplies and materials Extension SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Venetian blinds Extension SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Kitchen supplies/materials Res/Ext. SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Kitchen supplies/materials Extension SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Installation of automatic drip irrigationHED SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Advocacy Materials GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Sports supplies GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Janitorial supplies GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Office Supplies GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Supplies and materials GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Advocacy Materials HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Advocacy Materials HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

IT devices GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Printed supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Printing supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Printing supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Printed supplies GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Advocacy materials GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Advocacy materials GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Printing supplies GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Advocacy materials HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Printing supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP
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Advocacy materials GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Auto parts/tires GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Office Supplies GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Advocacy materials GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Janitorial supplies GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Fixtures GA SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Office Supplies HED SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Office Supplies GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Printing supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Printing supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a GoP

Printing supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

Rentals of LED Screen GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

IT Equipment Production SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

Installation of library attendanceHED Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

Advocacy materials Extension Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

Printing supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

Advocacy materials HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

Fixtures HED SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

Copier parts Production SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

Fixtures GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

Advocacy materials HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

Printing supplies GASS Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

Furnishing of labor GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

Armchairs HED SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

Printing supplies Research Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

Printing supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

Printing supplies HED SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

Bookbinding and printing GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

Toner/consumables GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05
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IT Equipment GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

IT Equipment HED SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

Fixtures HED SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

Medical and dental supplies HED SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

IT Equipment HED SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

IT Equipment GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

Nursing Laboratory supplies HED SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

IT parts/accessories HED SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

IT Equipment Research SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

Janitorial equipment GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

IT Equipment GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

IT Equipment GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

Personal Protective Equipment GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

IT Equipment GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

Water tank GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

Janitorial supplies GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

IT parts/accessories HED SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

Electrical supplies GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

Furniture and fixtures Research SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

Supplies and materials GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

Laboratory Equipment HED SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

IT Equipment GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

IT Equipment GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

IT Equipment HED SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

Multifunction copier HED SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

Airconditioning system GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

IT Equipment GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

Science laboratory supplies HED SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

Fixtures HED SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05



Pre-Proc 

Conferenc

e

Ads/Post 

of IAEB

Pre-bid 

Conf

Eligibility 

Check

Sub/Open 

of Bids

Bid 

Evaluation

Post Qual Contract 

Award

Contract 

Signing

Notice to 

Proceed

Delivery/ 

Accept

Schedule for Each Procurement Activity Source of 

Funds

Code

(PAP)

Procurement

Project

PMO/             End-User Mode of 

Procurement

Chemicals HED SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

IT devices HED SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

Safety and occupational suppliesGASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

Supplies for signages GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

Office supplies GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

IT parts/accessories GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

IT devices GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

Office chairs/fixtures HED SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

Office supplies GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

Printing supplies GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

Advocacy Materials Research Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

Advocacy materials HED SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

Printing supplies HED Direct Contracting n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

Hardware materials HED SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

IT devices GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

Devices GASS SVP n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Fund 05

   Total Alloted Budget of On-going Procurement Activities
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1,175,000.00       1,175,000.00  1,051,998.72     1,051,998.72  COA,NGO,PI

CE 5/3/23 5/3/23 5/3/23 5/3/23 5/30/23 n/a

522,000.00          522,000.00     521,001.37        521,001.37     
COA,NGO,PI

CE 8/23/23 9/19/23 9/19/23 9/19/23 9/26/23 n/a

1,615,950.00       1,615,950.00  1,501,450.00     1,501,450.00  COA, NGO, 

PCCI 06/2/23 06/2/23 06/2/23 06/2/23 06/22/23 n/a

2,858,240.00       1,718,240.00  1,140,000.00    2,833,350.00     1,695,350.00  1,138,000.00   COA, NGO, 

PCCI 5/3/23 5/3/23 5/3/23 5/3/23 6/6/23 n/a

4,650,000.00       4,650,000.00    4,648,000.00     4,648,000.00   
COA, NGO, 

PCCI 5/3/23 5/3/23 5/3/23 5/3/23 6/6/23

2,800,000.00       2,800,000.00    2,770,000.00     2,770,000.00   
COA, NGO, 

PCCI 06/2/23 06/2/23 06/2/23 06/2/23 7/4/23 n/a

72,000.00            72,000.00         -                     n/a n/a n/a n/a n/a n/a n/a

1,500.00              1,500.00         71,490.00          71,490.00        n/a n/a n/a n/a n/a n/a n/a

9,200.00              9,200.00         960.00               960.00            n/a n/a n/a n/a n/a n/a n/a

8,875.00              8,875.00         9,200.00            9,200.00         n/a n/a n/a n/a n/a n/a n/a

720.00                 720.00            8,875.00            8,875.00         n/a n/a n/a n/a n/a n/a n/a

20,000.00            20,000.00       720.00               720.00            n/a n/a n/a n/a n/a n/a n/a

17,500.00            17,500.00       19,700.00          19,700.00       n/a n/a n/a n/a n/a n/a n/a

ABC (PhP) Contract Cost (PhP) List of 

Invited 

Observers

Date of Receipt of Invitation Remarks                                                                        

(Explaining 

changes from 

the APP)



Total MOOE CO Total MOOE CO Pre-bid 

Conf

Eligibility 

Check

Sub/Open of 

Bids

Bid 

Evaluation

Post Qual Delivery/

Completion/

Acceptance

(If applicable)

ABC (PhP) Contract Cost (PhP) List of 

Invited 

Observers

Date of Receipt of Invitation Remarks                                                                        

(Explaining 

changes from 

the APP)

10,875.00            10,875.00       17,295.00          17,295.00       n/a n/a n/a n/a n/a n/a n/a

106,200.00          106,200.00     10,750.00          10,750.00       n/a n/a n/a n/a n/a n/a n/a

52,500.00            52,500.00       104,560.00        104,560.00     n/a n/a n/a n/a n/a n/a n/a

29,800.00            29,800.00       52,500.00          52,500.00       n/a n/a n/a n/a n/a n/a n/a

5,650.00              5,650.00         28,665.00          28,665.00       n/a n/a n/a n/a n/a n/a n/a

9,550.00              9,550.00         5,650.00            5,650.00         n/a n/a n/a n/a n/a n/a n/a

2,880.00              2,880.00         9,550.00            9,550.00         n/a n/a n/a n/a n/a n/a n/a

10,100.00            10,100.00       2,880.00            2,880.00         n/a n/a n/a n/a n/a n/a n/a

6,300.00              6,300.00         10,100.00          10,100.00       n/a n/a n/a n/a n/a n/a n/a

243,400.00          243,400.00     6,300.00            6,300.00         n/a n/a n/a n/a n/a n/a n/a

20,508.00            20,508.00       281,280.00        281,280.00     n/a n/a n/a n/a n/a n/a n/a

37,800.00            37,800.00       19,848.00          19,848.00       n/a n/a n/a n/a n/a n/a n/a

3,360.00              3,360.00         33,920.00          33,920.00       n/a n/a n/a n/a n/a n/a n/a

25,000.00            25,000.00       3,360.00            3,360.00         n/a n/a n/a n/a n/a n/a n/a

1,800.00              1,800.00         24,500.00          24,500.00       n/a n/a n/a n/a n/a n/a n/a

3,840.00              3,840.00         1,800.00            1,800.00         n/a n/a n/a n/a n/a n/a n/a

1,500.00              1,500.00         3,840.00            3,840.00         n/a n/a n/a n/a n/a n/a n/a

560.00                 560.00            1,500.00            1,500.00         n/a n/a n/a n/a n/a n/a n/a

2,060.00              2,060.00         560.00               560.00            n/a n/a n/a n/a n/a n/a n/a

1,495.00              1,495.00         2,060.00            2,060.00         n/a n/a n/a n/a n/a n/a n/a

6,000.00              6,000.00         1,495.00            1,495.00         n/a n/a n/a n/a n/a n/a n/a

5,000.00              5,000.00         6,000.00            6,000.00         n/a n/a n/a n/a n/a n/a n/a

66,300.00            66,300.00          5,000.00            5,000.00         n/a n/a n/a n/a n/a n/a n/a

11,875.00            11,875.00          65,700.00          65,700.00          n/a n/a n/a n/a n/a n/a n/a

57,180.00            57,180.00       11,875.00          11,875.00          n/a n/a n/a n/a n/a n/a n/a

33,500.00            33,500.00       55,890.00          55,890.00       n/a n/a n/a n/a n/a n/a n/a

93,500.00            93,500.00       32,700.00          32,700.00       n/a n/a n/a n/a n/a n/a n/a

1,920.00              1,920.00         91,850.00          91,850.00       n/a n/a n/a n/a n/a n/a n/a

1,800.00              1,800.00         1,920.00            1,920.00         n/a n/a n/a n/a n/a n/a n/a
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3,040.00              3,040.00         1,800.00            1,800.00         n/a n/a n/a n/a n/a n/a n/a

3,000.00              3,000.00         3,040.00            3,040.00         n/a n/a n/a n/a n/a n/a n/a

7,645.00              7,645.00         1,896.00            1,896.00         n/a n/a n/a n/a n/a n/a n/a

2,375.00              2,375.00         7,645.00            7,645.00         n/a n/a n/a n/a n/a n/a n/a

7,955.00              7,955.00         2,375.00            2,375.00         n/a n/a n/a n/a n/a n/a n/a

12,750.00            12,750.00       7,955.00            7,955.00         n/a n/a n/a n/a n/a n/a n/a

15,820.00            15,820.00       12,750.00          12,750.00       n/a n/a n/a n/a n/a n/a n/a

15,000.00            15,000.00       15,820.00          15,820.00       n/a n/a n/a n/a n/a n/a n/a

17,187.50            17,187.50          15,000.00          15,000.00       n/a n/a n/a n/a n/a n/a n/a

400,600.00          400,600.00        17,187.50          17,187.50          n/a n/a n/a n/a n/a n/a n/a

1,000.00              1,000.00         5,880.00            5,880.00            n/a n/a n/a n/a n/a n/a n/a

6,300.00              6,300.00            960.00               960.00            n/a n/a n/a n/a n/a n/a n/a

3,420.00              3,420.00            6,300.00            6,300.00            n/a n/a n/a n/a n/a n/a n/a

338,400.00          338,400.00        3,420.00            3,420.00            n/a n/a n/a n/a n/a n/a n/a

117,600.00          117,600.00        338,200.05        338,200.05        n/a n/a n/a n/a n/a n/a n/a

5,040.00              5,040.00            117,000.00        117,000.00        n/a n/a n/a n/a n/a n/a n/a

94,700.00            94,700.00          5,040.00            5,040.00            n/a n/a n/a n/a n/a n/a n/a

39,225.00            39,225.00          94,561.55          94,561.55          n/a n/a n/a n/a n/a n/a n/a

7,575.00              7,575.00            39,225.00          39,225.00          n/a n/a n/a n/a n/a n/a n/a

2,400.00              2,400.00            7,575.00            7,575.00            n/a n/a n/a n/a n/a n/a n/a

2,090.00              2,090.00         2,400.00            2,400.00            n/a n/a n/a n/a n/a n/a n/a

960.00                 960.00               2,090.00            2,090.00         n/a n/a n/a n/a n/a n/a n/a

3,800.00              3,800.00            960.00               960.00               n/a n/a n/a n/a n/a n/a n/a

700,000.00          700,000.00        3,800.00            3,800.00            n/a n/a n/a n/a n/a n/a n/a

1,920.00              1,920.00            695,480.00        695,480.00        n/a n/a n/a n/a n/a n/a n/a

8,000.00              8,000.00            1,920.00            1,920.00            n/a n/a n/a n/a n/a n/a n/a

8,000.00              8,000.00            7,995.00            7,995.00            n/a n/a n/a n/a n/a n/a n/a

15,000.00            15,000.00          8,000.00            8,000.00            n/a n/a n/a n/a n/a n/a n/a

5,495.00              5,495.00            14,995.00          14,995.00          n/a n/a n/a n/a n/a n/a n/a
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2,700.00              2,700.00            5,495.00            5,495.00            n/a n/a n/a n/a n/a n/a n/a

3,660.00              3,660.00            1,056.00            1,056.00            n/a n/a n/a n/a n/a n/a n/a

1,500.00              1,500.00            3,660.00            3,660.00            n/a n/a n/a n/a n/a n/a n/a

1,500.00              1,500.00            1,500.00            1,500.00            n/a n/a n/a n/a n/a n/a n/a

2,385.00              2,385.00            1,500.00            1,500.00            n/a n/a n/a n/a n/a n/a n/a

2,736.00              2,736.00            2,385.00            2,385.00            n/a n/a n/a n/a n/a n/a n/a

2,680.00              2,680.00            2,268.00            2,268.00            n/a n/a n/a n/a n/a n/a n/a

5,000.00              5,000.00            2,680.00            2,680.00            n/a n/a n/a n/a n/a n/a n/a

31,385.00            31,385.00          5,000.00            5,000.00            n/a n/a n/a n/a n/a n/a n/a

13,000.00            13,000.00       31,385.00          31,385.00          n/a n/a n/a n/a n/a n/a n/a

3,900.00              3,900.00         13,000.00          13,000.00       n/a n/a n/a n/a n/a n/a n/a

13,150.00            13,150.00          3,900.00            3,900.00         n/a n/a n/a n/a n/a n/a n/a

42,240.00            42,240.00          13,150.00          13,150.00          n/a n/a n/a n/a n/a n/a n/a

1,500.00              1,500.00            398,240.00        398,240.00        n/a n/a n/a n/a n/a n/a n/a

8,455.00              8,455.00            1,500.00            1,500.00            n/a n/a n/a n/a n/a n/a n/a

2,550.00              2,550.00            8,455.00            8,455.00            n/a n/a n/a n/a n/a n/a n/a

5,620.00              5,620.00            2,550.00            2,550.00            n/a n/a n/a n/a n/a n/a n/a

33,500.00            33,500.00       5,620.00            5,620.00            n/a n/a n/a n/a n/a n/a n/a

21,800.00            21,800.00          33,430.00          33,430.00       n/a n/a n/a n/a n/a n/a n/a

4,460.00              4,460.00            5,880.00            5,880.00            n/a n/a n/a n/a n/a n/a n/a

5,580.00              5,580.00            4,460.00            4,460.00            n/a n/a n/a n/a n/a n/a n/a

16,000.00            16,000.00          5,580.00            5,580.00            n/a n/a n/a n/a n/a n/a n/a

1,980.00              1,980.00            15,650.00          15,650.00          n/a n/a n/a n/a n/a n/a n/a

263,850.00          263,850.00        1,980.00            1,980.00            n/a n/a n/a n/a n/a n/a n/a

238,400.00          238,400.00        258,815.00        258,815.00        n/a n/a n/a n/a n/a n/a n/a

6,825.00              6,825.00            237,100.00        237,100.00        n/a n/a n/a n/a n/a n/a n/a

2,625.00              2,625.00            6,825.00            6,825.00            n/a n/a n/a n/a n/a n/a n/a

110,170.00          110,170.00        2,625.00            2,625.00            n/a n/a n/a n/a n/a n/a n/a

20,000.00            20,000.00          109,826.00        109,826.00        n/a n/a n/a n/a n/a n/a n/a
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5,120.00              5,120.00            20,000.00          20,000.00          n/a n/a n/a n/a n/a n/a n/a

5,376.00              5,376.00            5,120.00            5,120.00            n/a n/a n/a n/a n/a n/a n/a

1,000.00              1,000.00            5,376.00            5,376.00            n/a n/a n/a n/a n/a n/a n/a

1,000.00              1,000.00            1,000.00            1,000.00            n/a n/a n/a n/a n/a n/a n/a

3,000.00              3,000.00            1,000.00            1,000.00            n/a n/a n/a n/a n/a n/a n/a

1,920.00              1,920.00            3,000.00            3,000.00            n/a n/a n/a n/a n/a n/a n/a

5,700.00              5,700.00            1,920.00            1,920.00            n/a n/a n/a n/a n/a n/a n/a

3,024.00              3,024.00            5,700.00            5,700.00            n/a n/a n/a n/a n/a n/a n/a

11,075.00            11,075.00          3,024.00            3,024.00            n/a n/a n/a n/a n/a n/a n/a

136,000.00          136,000.00        11,075.00          11,075.00          n/a n/a n/a n/a n/a n/a n/a

41,600.00            41,600.00          133,600.00        133,600.00        n/a n/a n/a n/a n/a n/a n/a

2,400.00              2,400.00            40,800.00          40,800.00          n/a n/a n/a n/a n/a n/a n/a

10,000.00            10,000.00          2,400.00            2,400.00            n/a n/a n/a n/a n/a n/a n/a

17,500.00            17,500.00          9,760.00            9,760.00            n/a n/a n/a n/a n/a n/a n/a

2,160.00              2,160.00            17,345.00          17,345.00          n/a n/a n/a n/a n/a n/a n/a

7,394.00              7,394.00            2,160.00            2,160.00            n/a n/a n/a n/a n/a n/a n/a

1,920.00              1,920.00            7,394.00            7,394.00            n/a n/a n/a n/a n/a n/a n/a

750,000.00          750,000.00        1,920.00            1,920.00            n/a n/a n/a n/a n/a n/a n/a

688.00                 688.00               749,100.00        749,100.00        n/a n/a n/a n/a n/a n/a n/a

64,744.00            64,744.00          688.00               688.00               n/a n/a n/a n/a n/a n/a n/a

7,000.00              7,000.00            63,352.00          63,352.00          n/a n/a n/a n/a n/a n/a n/a

80,000.00            80,000.00          6,985.00            6,985.00            n/a n/a n/a n/a n/a n/a n/a

5,736.00              5,736.00         5,736.00            5,736.00         n/a n/a n/a n/a n/a n/a n/a

33,900.00            33,900.00       33,900.00          33,900.00       n/a n/a n/a n/a n/a n/a n/a

30,820.00            30,820.00       30,529.10          30,529.10       n/a n/a n/a n/a n/a n/a n/a

132,747.00          132,747.00     130,500.00        130,500.00     n/a n/a n/a n/a n/a n/a n/a

12,380.00            12,380.00       130,500.00        130,500.00     n/a n/a n/a n/a n/a n/a n/a

2,750.00              2,750.00         12,380.00          12,380.00       n/a n/a n/a n/a n/a n/a n/a

15,000.00            15,000.00       2,750.00            2,750.00         n/a n/a n/a n/a n/a n/a n/a



Total MOOE CO Total MOOE CO Pre-bid 

Conf

Eligibility 

Check

Sub/Open of 

Bids

Bid 

Evaluation

Post Qual Delivery/

Completion/

Acceptance

(If applicable)

ABC (PhP) Contract Cost (PhP) List of 

Invited 

Observers

Date of Receipt of Invitation Remarks                                                                        

(Explaining 

changes from 

the APP)

72,000.00            72,000.00          14,790.00          14,790.00       n/a n/a n/a n/a n/a n/a n/a

5,620.00              5,620.00         71,490.00          71,490.00          n/a n/a n/a n/a n/a n/a n/a

40,000.00            40,000.00       5,620.00            5,620.00         n/a n/a n/a n/a n/a n/a n/a

37,000.00            37,000.00       39,750.00          39,750.00       n/a n/a n/a n/a n/a n/a n/a

297,000.00          297,000.00     36,670.00          36,670.00       n/a n/a n/a n/a n/a n/a n/a

20,250.00            20,250.00       295,050.00        295,050.00     n/a n/a n/a n/a n/a n/a n/a

4,100.00              4,100.00         20,250.00          20,250.00       n/a n/a n/a n/a n/a n/a n/a

137,500.00          137,500.00     4,100.00            4,100.00         n/a n/a n/a n/a n/a n/a n/a

1,140.00              1,140.00         134,750.00        134,750.00     n/a n/a n/a n/a n/a n/a n/a

600,000.00          600,000.00     1,100.00            1,100.00         n/a n/a n/a n/a n/a n/a n/a

30,000.00            30,000.00       596,350.00        596,350.00     n/a n/a n/a n/a n/a n/a n/a

34,000.00            34,000.00       30,000.00          30,000.00       n/a n/a n/a n/a n/a n/a n/a

960.00                 960.00               33,700.00          33,700.00       n/a n/a n/a n/a n/a n/a n/a

6,420.00              6,420.00         960.00               960.00               n/a n/a n/a n/a n/a n/a n/a

5,040.00              5,040.00         6,420.00            6,420.00         n/a n/a n/a n/a n/a n/a n/a

1,800.00              1,800.00         4,704.00            4,704.00         n/a n/a n/a n/a n/a n/a n/a

88,200.00            88,200.00       1,800.00            1,800.00         n/a n/a n/a n/a n/a n/a n/a

720.00                 720.00            85,700.00          85,700.00       n/a n/a n/a n/a n/a n/a n/a

14,275.00            14,275.00       720.00               720.00            n/a n/a n/a n/a n/a n/a n/a

4,770.00              4,770.00         14,275.00          14,275.00       n/a n/a n/a n/a n/a n/a n/a

3,689.00              3,689.00         4,770.00            4,770.00         n/a n/a n/a n/a n/a n/a n/a

480.00                 480.00            3,570.00            3,570.00         n/a n/a n/a n/a n/a n/a n/a

2,880.00              2,880.00            480.00               480.00            n/a n/a n/a n/a n/a n/a n/a

29,000.00            29,000.00          2,880.00            2,880.00            n/a n/a n/a n/a n/a n/a n/a

30,000.00            30,000.00          23,800.00          23,800.00          n/a n/a n/a n/a n/a n/a n/a

2,460.00              2,460.00            29,900.00          29,900.00          n/a n/a n/a n/a n/a n/a n/a

7,000.00              7,000.00         2,460.00            2,460.00            n/a n/a n/a n/a n/a n/a n/a

15,880.00            15,880.00       6,800.00            6,800.00         n/a n/a n/a n/a n/a n/a n/a

61,340.00            61,340.00       15,840.00          15,840.00       n/a n/a n/a n/a n/a n/a n/a
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57,299.00            57,299.00       60,405.00          60,405.00       n/a n/a n/a n/a n/a n/a n/a

50,100.00            50,100.00          56,771.55          56,771.55       n/a n/a n/a n/a n/a n/a n/a

20,440.00            20,440.00          50,016.70          50,016.70          n/a n/a n/a n/a n/a n/a n/a

242,750.00          242,750.00        20,440.00          20,440.00          n/a n/a n/a n/a n/a n/a n/a

15,950.00            15,950.00          242,750.00        242,750.00        n/a n/a n/a n/a n/a n/a n/a

13,656.00            13,656.00          15,950.00          15,950.00          n/a n/a n/a n/a n/a n/a n/a

700,000.00          700,000.00     13,656.00          13,656.00          n/a n/a n/a n/a n/a n/a n/a

120,000.00          120,000.00     695,480.00        695,480.00     n/a n/a n/a n/a n/a n/a n/a

619,000.00          619,000.00     119,600.00        119,600.00     n/a n/a n/a n/a n/a n/a n/a

36,450.00            36,450.00       618,700.00        618,700.00     n/a n/a n/a n/a n/a n/a n/a

28,675.00            28,675.00       36,412.50          36,412.50       n/a n/a n/a n/a n/a n/a n/a

1,500.00              1,500.00         28,425.00          28,425.00       n/a n/a n/a n/a n/a n/a n/a

202,800.00          202,800.00     1,500.00            1,500.00         n/a n/a n/a n/a n/a n/a n/a

50,175.00            50,175.00       200,920.00        200,920.00     n/a n/a n/a n/a n/a n/a n/a

20,000.00            20,000.00          50,175.00          50,175.00       n/a n/a n/a n/a n/a n/a n/a

2,400.00              2,400.00            19,820.00          19,820.00          n/a n/a n/a n/a n/a n/a n/a

2,250.00              2,250.00            2,400.00            2,400.00            n/a n/a n/a n/a n/a n/a n/a

9,600.00              9,600.00            2,250.00            2,250.00            n/a n/a n/a n/a n/a n/a n/a

4,770.00              4,770.00            9,600.00            9,600.00            n/a n/a n/a n/a n/a n/a n/a

9,880.00              9,880.00            4,770.00            4,770.00            n/a n/a n/a n/a n/a n/a n/a

960.00                 960.00               9,880.00            9,880.00            n/a n/a n/a n/a n/a n/a n/a

4,650.00              4,650.00            960.00               960.00               n/a n/a n/a n/a n/a n/a n/a

25,000.00            25,000.00          4,650.00            4,650.00            n/a n/a n/a n/a n/a n/a n/a

66,450.00            66,450.00          24,890.00          24,890.00          n/a n/a n/a n/a n/a n/a n/a

112,000.00          112,000.00        66,140.00          66,140.00          n/a n/a n/a n/a n/a n/a n/a

4,800.00              4,800.00            111,740.00        111,740.00        n/a n/a n/a n/a n/a n/a n/a

9,075.00              9,075.00            4,800.00            4,800.00            n/a n/a n/a n/a n/a n/a n/a

1,024.00              1,024.00            9,075.00            9,075.00            n/a n/a n/a n/a n/a n/a n/a

40,000.00            40,000.00          1,024.00            1,024.00            n/a n/a n/a n/a n/a n/a n/a
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97,000.00            97,000.00          39,800.00          39,800.00          n/a n/a n/a n/a n/a n/a n/a

10,000.00            10,000.00          93,800.00          93,800.00          n/a n/a n/a n/a n/a n/a n/a

40,000.00            40,000.00          9,950.00            9,950.00            n/a n/a n/a n/a n/a n/a n/a

120,000.00          120,000.00        39,000.00          39,000.00          n/a n/a n/a n/a n/a n/a n/a

300,000.00          300,000.00        119,500.00        119,500.00        n/a n/a n/a n/a n/a n/a n/a

45,000.00            45,000.00          296,900.00        296,900.00        n/a n/a n/a n/a n/a n/a n/a

23,347,818.50   

22,966,742.04     

381,076.46        

2,600,000.00       2,600,000.00  2,598,295.55     2,598,295.55  
COA,NGO,PI

CE 11/21/23 11/21/23 11/21/23 11/21/23 12/13/23

1,053,600.00       1,053,600.00  1,026,900.00     1,026,900.00  COA, NGO, 

PCCI 11/21/23 11/21/23 11/21/23 11/21/23 12/14/23

1,923,750.00       1,923,750.00  1,915,200.00     1,915,200.00  
COA, NGO, 

PCCI 11/21/23 11/21/23 11/21/23 11/21/23 12/14/23

1,000.00              1,000.00            1,000.00            1,000.00            n/a n/a n/a n/a n/a n/a n/a

15,000.00            15,000.00          15,000.00          15,000.00          n/a n/a n/a n/a n/a n/a n/a

24,000.00            24,000.00          23,780.00          23,780.00          n/a n/a n/a n/a n/a n/a n/a

4,975.00              4,975.00            4,975.00            4,975.00            n/a n/a n/a n/a n/a n/a n/a

191,560.00          191,560.00        189,376.00        189,376.00        n/a n/a n/a n/a n/a n/a n/a

56,000.00            56,000.00          56,000.00          56,000.00          n/a n/a n/a n/a n/a n/a n/a

768.00                 768.00               768.00               768.00               n/a n/a n/a n/a n/a n/a n/a

8,000.00              8,000.00            8,000.00            8,000.00            n/a n/a n/a n/a n/a n/a n/a

4,380.00              4,380.00            4,380.00            4,380.00            n/a n/a n/a n/a n/a n/a n/a

36,300.00            36,300.00          36,300.00          36,300.00          n/a n/a n/a n/a n/a n/a n/a

147,064.00          147,064.00        147,064.00        147,064.00        n/a n/a n/a n/a n/a n/a n/a

100,550.00          100,550.00        100,550.00        100,550.00        n/a n/a n/a n/a n/a n/a n/a

24,860.00            24,860.00          24,860.00          24,860.00          n/a n/a n/a n/a n/a n/a n/a
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24,000.00            24,000.00          24,000.00          24,000.00          n/a n/a n/a n/a n/a n/a n/a

50,300.00            50,300.00          49,630.00          49,630.00          n/a n/a n/a n/a n/a n/a n/a

1,920.00              1,920.00            1,920.00            1,920.00            n/a n/a n/a n/a n/a n/a n/a

22,000.00            22,000.00          21,300.00          21,300.00          n/a n/a n/a n/a n/a n/a n/a

3,424.00              3,424.00            34,234.00          34,234.00          n/a n/a n/a n/a n/a n/a n/a

67,055.00            67,055.00          65,495.00          65,495.00          n/a n/a n/a n/a n/a n/a n/a

6,300.00              6,300.00            6,300.00            6,300.00            n/a n/a n/a n/a n/a n/a n/a

21,000.00            21,000.00          21,000.00          21,000.00          n/a n/a n/a n/a n/a n/a n/a

1,800.00              1,800.00            1,800.00            1,800.00            n/a n/a n/a n/a n/a n/a n/a

29,000.00            29,000.00          23,800.00          23,800.00          n/a n/a n/a n/a n/a n/a n/a

64,000.00            64,000.00          63,590.00          63,590.00          n/a n/a n/a n/a n/a n/a n/a

30,000.00            30,000.00          29,900.00          29,900.00          n/a n/a n/a n/a n/a n/a n/a

2,460.00              2,460.00            2,460.00            2,460.00            n/a n/a n/a n/a n/a n/a n/a

24,000.00            24,000.00          24,000.00          24,000.00          n/a n/a n/a n/a n/a n/a n/a

126,000.00          126,000.00        123,500.00        123,500.00        n/a n/a n/a n/a n/a n/a n/a

2,880.00              2,880.00            2,880.00            2,880.00            n/a n/a n/a n/a n/a n/a n/a

50,000.00            50,000.00       49,500.00          49,500.00       n/a n/a n/a n/a n/a n/a n/a

7,000.00              7,000.00         6,800.00            6,800.00         n/a n/a n/a n/a n/a n/a n/a

191,000.00          191,000.00     189,400.00        189,400.00     n/a n/a n/a n/a n/a n/a n/a

390,000.00          390,000.00     387,000.00        387,000.00     n/a n/a n/a n/a n/a n/a n/a

65,000.00            65,000.00       64,000.00          64,000.00       n/a n/a n/a n/a n/a n/a n/a

15,880.00            15,880.00       15,840.00          15,840.00       n/a n/a n/a n/a n/a n/a n/a

22,500.00            22,500.00       22,400.00          22,400.00       n/a n/a n/a n/a n/a n/a n/a

61,340.00            61,340.00       60,405.00          60,405.00       n/a n/a n/a n/a n/a n/a n/a

14,000.00            14,000.00       13,988.00          13,988.00       n/a n/a n/a n/a n/a n/a n/a

57,299.00            57,299.00       56,771.55          56,771.55       n/a n/a n/a n/a n/a n/a n/a

75,850.00            75,850.00       75,345.00          75,345.00       n/a n/a n/a n/a n/a n/a n/a

50,100.00            50,100.00          50,016.70          50,016.70          n/a n/a n/a n/a n/a n/a n/a

20,440.00            20,440.00          20,440.00          20,440.00          n/a n/a n/a n/a n/a n/a n/a
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242,750.00          242,750.00        242,750.00        242,750.00        n/a n/a n/a n/a n/a n/a n/a

100,800.00          100,800.00        100,730.00        100,730.00        n/a n/a n/a n/a n/a n/a n/a

23,555.00            23,555.00          23,326.00          23,326.00          n/a n/a n/a n/a n/a n/a n/a

35,000.00            35,000.00          35,000.00          35,000.00          n/a n/a n/a n/a n/a n/a n/a

51,800.00            51,800.00          51,800.00          51,800.00          n/a n/a n/a n/a n/a n/a n/a

15,950.00            15,950.00          15,950.00          15,950.00          n/a n/a n/a n/a n/a n/a n/a

1,440.00              1,440.00            1,440.00            1,440.00            n/a n/a n/a n/a n/a n/a n/a

4,700.00              4,700.00            4,700.00            4,700.00            n/a n/a n/a n/a n/a n/a n/a

1,920.00              1,920.00            1,920.00            1,920.00            n/a n/a n/a n/a n/a n/a n/a

4,460.00              4,460.00            4,460.00            4,460.00            n/a n/a n/a n/a n/a n/a n/a

5,580.00              5,580.00            5,580.00            5,580.00            n/a n/a n/a n/a n/a n/a n/a

1,920.00              1,920.00            1,920.00            1,920.00            n/a n/a n/a n/a n/a n/a n/a

13,656.00            13,656.00          13,656.00          13,656.00          n/a n/a n/a n/a n/a n/a n/a

25,310.00            25,310.00          25,310.00          25,310.00          n/a n/a n/a n/a n/a n/a n/a

960.00                 960.00               960.00               960.00               n/a n/a n/a n/a n/a n/a n/a

3,000.00              3,000.00            3,000.00            3,000.00            n/a n/a n/a n/a n/a n/a n/a

4,380.00              4,380.00            4,380.00            4,380.00            n/a n/a n/a n/a n/a n/a n/a

4,600.00              4,600.00            4,600.00            4,600.00            n/a n/a n/a n/a n/a n/a n/a

224,975.00          224,975.00        224,975.00        224,975.00        n/a n/a n/a n/a n/a n/a n/a

66,929.00            66,929.00          66,929.00          66,929.00          n/a n/a n/a n/a n/a n/a n/a

398,000.00          398,000.00        397,000.00        397,000.00        n/a n/a n/a n/a n/a n/a n/a

650,000.00          650,000.00        648,000.00        648,000.00        n/a n/a n/a n/a n/a n/a n/a

114,000.00          114,000.00        113,400.00        113,400.00        n/a n/a n/a n/a n/a n/a n/a

597,000.00          597,000.00        596,070.00        596,070.00        n/a n/a n/a n/a n/a n/a n/a

49,500.00            49,500.00          49,400.00          49,400.00          n/a n/a n/a n/a n/a n/a n/a

22,000.00            22,000.00          21,950.00          21,950.00          n/a n/a n/a n/a n/a n/a n/a

79,800.00            79,800.00          63,102.00          63,102.00          n/a n/a n/a n/a n/a n/a n/a

109,505.00          109,505.00        108,500.00        108,500.00        n/a n/a n/a n/a n/a n/a n/a

79,800.00            79,800.00          79,400.00          79,400.00          n/a n/a n/a n/a n/a n/a n/a
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306,300.00          306,300.00        305,850.00        305,850.00        n/a n/a n/a n/a n/a n/a n/a

555,000.00          555,000.00        553,000.00        553,000.00        n/a n/a n/a n/a n/a n/a n/a

92,500.00            92,500.00          92,415.00          92,415.00          n/a n/a n/a n/a n/a n/a n/a

23,500.00            23,500.00          23,473.00          23,473.00          n/a n/a n/a n/a n/a n/a n/a

213,940.00          213,940.00        213,615.00        213,615.00        n/a n/a n/a n/a n/a n/a n/a

160,690.00          160,690.00        155,770.00        155,770.00        n/a n/a n/a n/a n/a n/a n/a

100,000.00          100,000.00        80,625.00          80,625.00          n/a n/a n/a n/a n/a n/a n/a

113,655.05          113,655.05        113,655.05        113,655.05        n/a n/a n/a n/a n/a n/a n/a

568,522.05          568,522.05        568,429.20        568,429.20        n/a n/a n/a n/a n/a n/a n/a

755,102.00          755,102.00        754,962.00        754,962.00        n/a n/a n/a n/a n/a n/a n/a

26,000.00            26,000.00          25,700.00          25,700.00          n/a n/a n/a n/a n/a n/a n/a

323,000.00          323,000.00        322,000.00        322,000.00        n/a n/a n/a n/a n/a n/a n/a

15,000.00            15,000.00          15,000.00          15,000.00          n/a n/a n/a n/a n/a n/a n/a

90,130.00            90,130.00          90,130.00          90,130.00          n/a n/a n/a n/a n/a n/a n/a

263,850.00          263,850.00        258,815.00        258,815.00        n/a n/a n/a n/a n/a n/a n/a

238,400.00          238,400.00        237,100.00        237,100.00        n/a n/a n/a n/a n/a n/a n/a

191,560.00          191,560.00        189,376.00        189,376.00        n/a n/a n/a n/a n/a n/a n/a

6,825.00              6,825.00            6,825.00            6,825.00            n/a n/a n/a n/a n/a n/a n/a

2,625.00              2,625.00            2,625.00            2,625.00            n/a n/a n/a n/a n/a n/a n/a

110,170.00          110,170.00        109,826.00        109,826.00        n/a n/a n/a n/a n/a n/a n/a

20,000.00            20,000.00          20,000.00          20,000.00          n/a n/a n/a n/a n/a n/a n/a

5,120.00              5,120.00            5,120.00            5,120.00            n/a n/a n/a n/a n/a n/a n/a

5,376.00              5,376.00            5,376.00            5,376.00            n/a n/a n/a n/a n/a n/a n/a

1,000.00              1,000.00            1,000.00            1,000.00            n/a n/a n/a n/a n/a n/a n/a

1,000.00              1,000.00            1,000.00            1,000.00            n/a n/a n/a n/a n/a n/a n/a

3,000.00              3,000.00            3,000.00            3,000.00            n/a n/a n/a n/a n/a n/a n/a

1,920.00              1,920.00            1,920.00            1,920.00            n/a n/a n/a n/a n/a n/a n/a

5,700.00              5,700.00            5,700.00            5,700.00            n/a n/a n/a n/a n/a n/a n/a

3,024.00              3,024.00            3,024.00            3,024.00            n/a n/a n/a n/a n/a n/a n/a
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11,075.00            11,075.00          11,075.00          11,075.00          n/a n/a n/a n/a n/a n/a n/a

136,000.00          136,000.00        133,600.00        133,600.00        n/a n/a n/a n/a n/a n/a n/a

41,600.00            41,600.00          40,800.00          40,800.00          n/a n/a n/a n/a n/a n/a n/a

2,400.00              2,400.00            2,400.00            2,400.00            n/a n/a n/a n/a n/a n/a n/a

10,000.00            10,000.00          9,760.00            9,760.00            n/a n/a n/a n/a n/a n/a n/a

17,500.00            17,500.00          17,345.00          17,345.00          n/a n/a n/a n/a n/a n/a n/a

77,500.00            77,500.00          76,900.00          76,900.00          n/a n/a n/a n/a n/a n/a n/a

2,160.00              2,160.00            2,160.00            2,160.00            n/a n/a n/a n/a n/a n/a n/a

7,394.00              7,394.00            7,394.00            7,394.00            n/a n/a n/a n/a n/a n/a n/a

1,920.00              1,920.00            1,920.00            1,920.00            n/a n/a n/a n/a n/a n/a n/a

3,840.00              3,840.00         3,840.00            3,840.00         n/a n/a n/a n/a n/a n/a n/a

80,000.00            80,000.00       79,525.00          79,525.00       n/a n/a n/a n/a n/a n/a n/a

163,170.00          163,170.00     162,570.00        162,570.00     n/a n/a n/a n/a n/a n/a n/a

240,000.00          240,000.00     200,428.09        200,428.09     n/a n/a n/a n/a n/a n/a n/a

7,500.00              7,500.00         7,500.00            7,500.00         n/a n/a n/a n/a n/a n/a n/a

1,440.00              1,440.00         1,440.00            1,440.00         n/a n/a n/a n/a n/a n/a n/a

6,000.00              6,000.00         6,000.00            6,000.00         n/a n/a n/a n/a n/a n/a n/a

15,000.00            15,000.00       14,950.00          14,950.00       n/a n/a n/a n/a n/a n/a n/a

79,800.00            79,800.00       79,500.00          79,500.00       n/a n/a n/a n/a n/a n/a n/a

20,900.00            20,900.00       20,600.00          20,600.00       n/a n/a n/a n/a n/a n/a n/a

17,000.00            17,000.00       17,000.00          17,000.00       n/a n/a n/a n/a n/a n/a n/a

2,880.00              2,880.00            2,880.00            2,880.00            n/a n/a n/a n/a n/a n/a n/a

50,000.00            50,000.00       49,500.00          49,500.00       n/a n/a n/a n/a n/a n/a n/a

390,000.00          390,000.00     387,000.00        387,000.00     n/a n/a n/a n/a n/a n/a n/a

7,695.00              7,695.00         7,695.00            7,695.00         n/a n/a n/a n/a n/a n/a n/a

1,360.00              1,360.00            1,360.00            1,360.00            n/a n/a n/a n/a n/a n/a n/a

2,900.00              2,900.00            2,900.00            2,900.00            n/a n/a n/a n/a n/a n/a n/a

8,010.00              8,010.00            7,800.00            7,800.00            n/a n/a n/a n/a n/a n/a n/a

55,000.00            55,000.00          54,850.00          54,850.00          n/a n/a n/a n/a n/a n/a n/a
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250,000.00          250,000.00        240,000.00        240,000.00        n/a n/a n/a n/a n/a n/a n/a

620,524.00          620,524.00        614,000.00        614,000.00        n/a n/a n/a n/a n/a n/a n/a

55,000.00            55,000.00          54,000.00          54,000.00          n/a n/a n/a n/a n/a n/a n/a

129,565.00          129,565.00        129,565.00        129,565.00        n/a n/a n/a n/a n/a n/a n/a

780,000.00          780,000.00        778,900.00        778,900.00        n/a n/a n/a n/a n/a n/a n/a

90,000.00            90,000.00          89,900.00          89,900.00          n/a n/a n/a n/a n/a n/a n/a

330,845.00          330,845.00        324,455.00        324,455.00        n/a n/a n/a n/a n/a n/a n/a

4,850.00              4,850.00            4,700.00            4,700.00            n/a n/a n/a n/a n/a n/a n/a

228,000.00          228,000.00        227,000.00        227,000.00        n/a n/a n/a n/a n/a n/a n/a

688,000.00          688,000.00        684,000.00        684,000.00        n/a n/a n/a n/a n/a n/a n/a

296,160.00          296,160.00        295,000.00        295,000.00        n/a n/a n/a n/a n/a n/a n/a

72,000.00            72,000.00          71,500.00          71,500.00          n/a n/a n/a n/a n/a n/a n/a

35,700.00            35,700.00          35,520.00          35,520.00          n/a n/a n/a n/a n/a n/a n/a

247,038.00          247,038.00        246,000.00        246,000.00        n/a n/a n/a n/a n/a n/a n/a

50,000.00            50,000.00          49,900.00          49,900.00          n/a n/a n/a n/a n/a n/a n/a

10,000.00            10,000.00          9,900.00            9,900.00            n/a n/a n/a n/a n/a n/a n/a

9,000.00              9,000.00            8,990.00            8,990.00            n/a n/a n/a n/a n/a n/a n/a

215,000.00          215,000.00        214,380.00        214,380.00        n/a n/a n/a n/a n/a n/a n/a

955,600.00          955,600.00        930,400.00        930,400.00        n/a n/a n/a n/a n/a n/a n/a

100,000.00          100,000.00        195,304.00        195,304.00        n/a n/a n/a n/a n/a n/a n/a

94,625.00            94,625.00          94,050.00          94,050.00          n/a n/a n/a n/a n/a n/a n/a

156,000.00          156,000.00        155,500.00        155,500.00        n/a n/a n/a n/a n/a n/a n/a

268,000.00          268,000.00        267,800.00        267,800.00        n/a n/a n/a n/a n/a n/a n/a

340,000.00          340,000.00        336,900.00        336,900.00        n/a n/a n/a n/a n/a n/a n/a

398,000.00          398,000.00        396,000.00        396,000.00        n/a n/a n/a n/a n/a n/a n/a

186,000.00          186,000.00        185,000.00        185,000.00        n/a n/a n/a n/a n/a n/a n/a

120,000.00          120,000.00        119,500.00        119,500.00        n/a n/a n/a n/a n/a n/a n/a

30,820.00            30,820.00          29,860.00          29,860.00          n/a n/a n/a n/a n/a n/a n/a

110,000.00          110,000.00        107,500.00        107,500.00        n/a n/a n/a n/a n/a n/a n/a
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41,765.00            41,765.00          41,020.00          41,020.00          n/a n/a n/a n/a n/a n/a n/a

60,300.00            60,300.00          59,480.00          59,480.00          n/a n/a n/a n/a n/a n/a n/a

496,050.00          496,050.00        476,800.00        476,800.00        n/a n/a n/a n/a n/a n/a n/a

90,000.00            90,000.00          87,530.00          87,530.00          n/a n/a n/a n/a n/a n/a n/a

74,362.00            74,362.00          71,330.00          71,330.00          n/a n/a n/a n/a n/a n/a n/a

22,500.00            22,500.00          22,000.00          22,000.00          n/a n/a n/a n/a n/a n/a n/a

113,103.00          113,103.00        112,140.00        112,140.00        n/a n/a n/a n/a n/a n/a n/a

25,000.00            25,000.00          24,750.00          24,750.00          n/a n/a n/a n/a n/a n/a n/a

45,000.00            45,000.00          42,500.00          42,500.00          n/a n/a n/a n/a n/a n/a n/a

16,000.00            16,000.00          15,650.00          15,650.00          n/a n/a n/a n/a n/a n/a n/a

1,980.00              1,980.00            1,980.00            1,980.00            n/a n/a n/a n/a n/a n/a n/a

750,000.00          750,000.00        749,100.00        749,100.00        n/a n/a n/a n/a n/a n/a n/a

668.00                 668.00               668.00               668.00               n/a n/a n/a n/a n/a n/a n/a

64,744.00            64,744.00          63,352.00          63,352.00          n/a n/a n/a n/a n/a n/a n/a

7,000.00              7,000.00            6,985.00            6,985.00            n/a n/a n/a n/a n/a n/a n/a

80,000.00            80,000.00          79,200.00          79,200.00          n/a n/a n/a n/a n/a n/a n/a

25,043,797.10       24,896,404.14     
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